



PROJECT : Erosion Assessment			
Project Owner : NRER			
Team : NRER team, GIS			
Interdependencies : Whakatāne District Recovery project plan workstreams – community, built environment, economic, BOPRC, WDC			
Tasks :	Milestones	Who	Progress
Establish possibility of project to be completed by GIS approach as opposed to field work.	May/early June	NRER – Chloe Marshall	Project to go ahead, but it is acknowledged that the majority of the imagery comparison will be with 2011 imagery as this is the most up to date in rural areas.
Geo-reference aerial maps and drone footage to increase accuracy of work	June 23	NRER – Chloe Marshall	Completed
Map erosion from imagery comparisons	June/July	NRER – Chloe Marshall	Completed
Map flood extent/silting from aerial photography	June/July	NRER – Chloe Marshall	Completed
Analyse results	July	NRER – Chloe Marshall/ Simon	Results gathered. Interpretation and report completed.
Notes: Further sections have been requested from GIS to be flown. Unsure if this will occur in a timely manner.			