WHAKATANE AIRPORT Date Updated:	ATTACHMENT 1: HIGH LEVEL PROGRAMME 18-Apr-23									
Key Planning Development Delivery / Reporting		Timing * April - August 2023 = Pre LTF * Post August 2023 = Post LTP								
Project	Subtasks	Expertise	FY22/23 November	December	2023 January	February	March	April	Мау	June
Master Plan - Pre August 2023	Master Plan development	Astral Aviation Stephanie Murphy Whakatane District Council	Peer review draft Master Plan report			Prepare next steps memo & programme Approve:	Liaise with CIAL re aero forecasting	Review aero forecast	Review draft technical	
						* Proposed next steps & programme * CIAL contract		report Confirm parameters for precinct planning update	engagement	
	Aeronautical forecasting - scheduled services	Christchurch Airport					Study commence * Airline engagement as part of study	Draft report presented to Whakatane District Council	Finalise report	
	Aeronautical forecasting - general aviation	Christchurch Airport						Study commence * Overview historical movements * GA engagement post Airport User Group Meeting * CIAL prepare GA forecast * Share GA forecast with GA operators	Reporting * Draft report early-May by CIAL for Whakatane District Council to review * CIAL finalise report by mid-May	
	Airport precinct planning update	Astral Aviation						Scope & agree contract	Study commence - post aero forecast report (scheduled passengers & GA)	
	Master Plan - targeted engagement	Stephanie Murphy & Whakatane District Council					Scope	Engagement * Airport User Group Meeting 12/04 * GA operators * GA hanger development interested parties * Ngai Taiwhakaea * Airport Operations group * Direct neighbours - include leaseholders	Feedback from engagement into technical report	Present feedback to "additional stakeholders"
	Master Plan - Vision, purpose & objectives updated	Whakatane District Council							Vision, purpose & objectives updated - feeds into Business Planning	
	Master Plan - technical report updated Master Plan - public report prepared	Astral Aviation TBC							Draft report	Finalise report Scope
	Master Plan - public engagement & launch	Whakatane District Council - as part of LTP								
Post August 2023										
Commerical Revenue Review	Bench marking Freight study Regional industrial land review Future development - Solar Farm feasibility	,								
Whakatane Airport Business Plan	NOTE: Indicative programme based on commerical revenue review completed as part of Master Plan	Whakatane District Council								
Whakatane District Council LTP	NOTE: Indicative programme based on December 2022 information	Whakatane District Council		LTP 2021 - 2031 commenced 3 year review		Engagement				
RMA Framework	RMA Planning framework review * Designation * Zone provisions Noise compliance monitoring	Fergusson Planning Marshall Day								
Terminal Redevelopment Project	Project management Aeronautical requirements Heritage classificiation Architectural	Whakatane District Council As per aero precinct planning RMA & Legal								
	Mana whenua									

	FY23/24 July	LTP Cut off August	September
	1417	August	September
ers"			
	Prepare "public report" Scope	"Public" report ready for release Hold public engagement	Release "public report" as
		sessions	part of LTP engagement Scope & tender project Scope & tender project Scope & tender project
	Scope	Review existing & commence update	
	Wider community engagement		
	Scope	Study commence	Draft report

October	November	December	2024 January	February	March	April	Мау	June	FY24/25 July	August	September	Oct
Award contract	Study commence	Draft report	Review report & feedbac	k Einalisa roport								
Award contract	Study commence	Draft report Draft report	Review report & feedbac Review report & feedbac Review report & feedbac	k Finalise report								
Award contract Scope	Study commence Tender project	Award contract	Study commence	Technical investigations		Draft report	Finalise report					
					Business Plan updated	Draft report	Finalise report					
					based on bench marking; freight; & regional industrial land review							
Refine plan proposals			Final consultation			Submissions		Adopt				
								·				
			Scope	Study commence	Draft report	Finalise report						
					·	·						
Finalise report												
				Scope						Study commence	Draft report	Fina
				Scope	Study commence				TBC based on aero			
									requirements			
									TBC based on terminal redevelopment review			

October

Finalise report